Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: SPRINT PCS
For period: May-04
Prepared by: Ned Awad
Request Proj./ Phase | Request Project./ Phase I el
PSAP Date Actual Solution Date Actual Solution Status
Phasel | Phasel* Phase I Phase Il *
Page/Shentel 11/02 TBD NCAS 4/15/2004 Handset Implemented Phase |
Shenandoah/Shentel 11/02 05/02 NCAS 6/18/2004 Handset In progress
Amelia 10/02 03/03 NCAS TBD Handset Implemented Phase |
Clarke/Shentel 07/03 08/03 NCAS 7/30/2003 Handset Implemented Phase | & Il
Fredrick/Shentel 07/01 07/02 NCAS 7/30/2003 Handset Implemented Phase | & Il
Hanover (County) 11/00 09/01 NCAS 8/4/2004 Handset Implemented Phase |
Isle of Wright (County) 10/01 04/02 NCAS 6/20/2004 Handset Implemented Phase |
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset Implemented Phase |
Richmond (City) 06/99 07/00 NCAS - SCC 2/25/2004 Handset Implemented Phase | & Il
Smyth 04/03 06/03 NCAS TBD Handset Implemented Phase |
Warren/Shentel 06/03 08/02 NCAS 7/30/2003 Handset Implemented Phase | & Il
Washington 02/03 06/03 NCAS 1/15/2004 Handset Implemented Phase | & Il
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented Phase | & Il
Franklin 10/03 08/03 NCAS 4/23/2004 Handset Implemented Phase | & Il
King George 03/03 09/03 NCAS 5/7/2004 Handset Implemented Phase | & Il
Lunenburg 02/03 09/03 NCAS TBD Handset In progress
Meclenburg 04/03 10/03 NCAS 9/25/2004 Handset Implemented Phase |
Poquoson 02/03 09/03 NCAS TBD/r::ﬁyP not Handset In progress
Brunswick 04/02 01/04 NCAS TBD/r::ﬁyP not Handset Implemented Phase |
Caroline 10/02 03/04 NCAS Handset Implemented Phase |
Farmville 10/02 TBD NCAS TBD/r Z:ﬁyp "o 1 Handset PSAP not ready
Cumberland 09/03 TBD NCAS 11/5/2003 Handset Implemented Phase | & Il
Essex 04/04 10/04 NCAS Handset In progress
Poquson city 02/03 06/04 Reay to schedual testing

In progress
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